	Description	Evaluation	Likelihood	Impact Level	Responsibility
		Missing			
		requirements laid			
	Broken version	out at start of			
1	depolyed	project	Medium	High	Developers
		Complete			
	Not meeting	application not			
	deadline for	submitted on due			
2	project	date	Low	High	Developers
		Not having			
	Not obtaining	correct software			
	correct software	installed and			
3	for project	configurated	Medium	High	Developers
		Developer not			
		able to complete			
	Developer	project due to		l	
4	becomes sick		Low	High	Developers
		Unable to reach			
	Reaching trainer	support from			
	for help not	trainer whilst			
5	availble	stuck on project	Low	Medium	Developers/Support stat
6	Developing wrong functions	Wrong functions made instead of whats required on MVP	Low	Low	Developers
7	Images become corrupted	Images on readMe and appllication become corrupted	Medium	Low	Developers
		Website created			
		by developer is		l	
8	Website is hacked	hacked	Medium	High	Developers
	Problems with connectivity	Connection between software to build application not			
9	between software		Medium	High	Developers
	Not able to	Developer is sick			·
	present	or unable to			
					Ī
	application on	attend for various			

Response	Control Measures		
Кезропас	control wicasares		
Have most stable	Ensure work is on		
version released	dev/feature branches		
version released	Ensure all work		
Ensure all work that is	compiles and		
completed is	submitted before due		
submitted	date		
	<b>5</b>		
	Ensure software is		
Install and configure	correct and set up		
the software as soon as	prior to commencing		
possible	project		
Complete work at later	Ensure staying healthy		
date	throughout project		
	Ask questions when		
Find help through	you have exhausted		
peers	all other avenues		
P = 0   1			
Ensure work on correct			
functions started as	Ensure developer		
soon as possible	plans work correctly		
30011 83 40331616	plans work correctly		
Encura imagas hava	Encura imagas ara		
Ensure images have multiple ways of being	Ensure images are		
, ,	being checked at any		
displayed	point		
Encuro wohoito is	Encuro tosta ora		
Ensure website is	Ensure tests are		
backed up	completed		
L			
Try and solve	Ensure all software		
connection issues as	connects and works		
soon as possible	before starting		
	Ensure all work is		
Ensure everything is	submitted and if		
prepared fully and	developer is unable to		
assessor is made aware	present a follow up		
of any problems	day is confrimed		
,	,		